CERCLA REMOVAL ACTION DAILY WORK ORDER

. CONTRACT NO EP-W-04-054
~ DATE: 05/01/06 - 05/05/06
.. SHIFT: as needed

SITE NAME:Krauss Enterprises
ORDER NO.: 022 '
SITE/SPILL NO.: WL

EPA REGION: II . * OSC: Kevin Matheis

CONTRACTOR: WRS . WORK ORDER # 36 36

MONITORS: - o ~ RM:  Scott Soden )
COMPLETION: 9/14/06

- NUMBER OE PERSONNEL AUTHORIZED . ’
"1-RESPONSE MANAGER 1-FCA 1- Equlpment Operator 1-Industrial HygemstIForeman ,
5 - Laborers.

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

Dunng the mobn[:zation phase of the project, equlpment to be utlhzed will be on an as needed
basis, equipment wm be added to this work order until site infrastructure is established.

Anticipated List S o L
ITEM . QuANT - _ITEM
Computers . 3 - . Office Trailer 1
4wd Truck .3 BreakISecunty Traller 1
.2wd Truck = . 0 Radios . ' 4
Cellular phones. 2 Storage trailer 1
Portable Lights 0 Temporary Fencing as needed
‘Ventalation Fans 0 ~ Generator 45kw 1
Security Trailer 1 _ Uniloader wiforks 1
. Gator Transport 2 Passenger Car -1
- Portable Toilets 3 . Loader 4 in 1 1
Boom Lifts -40" - 2 Decon Trailer 1.
1 Fork Lift 1

- HEPA Vac

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER

SIGNATURE OF ON-SCENE COORDINATOR ad

| AC'KNOWLEDGE RECEIPT OF THIS WORK ORDER.
| SIGNATURE OF CONTRACTOR'S REPRESENTATIVE _

Dato _ 5/1/09

T - Hlllllllﬂl lllll"Illlﬂlllllllﬂl”lll




CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:Krauss Enterpnses . CONTRACT NO. EP-W-04-054
ORDERNO.: 022 DATE: 05/01/06 - 05/05/06
SITE/SPILL NO.: WL : : SHIFT: as needed

EPA REGION: li OSC: Kevin Matheis
CONTRACTOR: WRS - WORK ORDER _# 36

MONITORS: _ - RM:  Scott Soden
TO COMPLETION: 09/14/06 :

DESCRIPTION OF WORK TO BE PERFORMED

NOTE: AII personnel work performed outside the site boundaries will be documented
in an “OFF-SITE Hour Report” describing, in detail, activities performed and time
charged in performance of these activities. Daily cost summary reports (1900-55) will
also be submitted on a weekly basis unless provided daily, with the initiation of site
activity. This item will be apply as long as the Task Order is open.

SPECIFIC TASKS

1.

- Dispose of all waste on site mcludmg previously accumulated waste from the

buildings, transformers, ballasts, lighting, and empty contamers

Remove debns in main buddmgs that hinders safe access to asbestos
contammated areas.

Abate asbestos within site buildings.

Provide for sub’cbntrac‘t as needed for independant asbestos abatement
monito‘ring

Provide IH/Safety personnel for site safety, reporting asbestos momtonng

results, photodocumentatlon and air monitoring as needed for the snte cleanup
work.

Other 'tasks‘as directed by the OSC.




CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:Krauss Enterprises CONTRACT NO. EP-W-04-054
ORDERNO.: 022 ' DATE: 05/01/06 - 05/05/06
SITE/SPILL NO.: WL ~ SHIFT: as needed

EPA REGION: Ii . : - OSC: Kevin Matheis
CONTRACTOR: WRS : WORK ORDER # 36
'MONITORS: RM:  Scott Soden

TO COMPLETION: 09/14/06

AMENDMENTS

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE C,IT,ED'TA_SK ORDER
Signatures only required on this page if amendments have occurred.

SIGNATURE OF ON-SCENE COORDINATOR

Date |
| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE __

Date






